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Prep Schedule 
for Run 6

• BBC N&S dried, tested re-installed, final tested [DONE]
• MuTr FEE and anode purge lines dried [DONE]
• MuTr HV & LV repairs and tests [DONE]
• Install Lampshades on MMS [DONE]
• Receive MPC South (Received 1/8/06)
• Prepare EC for move to IR (carpenters) [DONE]
• Re-install seismic restraints on WC [DONE]
• Prepare MPC South (install LED’s, bench elec. tests) [DONE]
• Uninstall TOF West Installation platform [DONE]
• Install MPC South  [DONE]
• Install HBD rack (lower only) [DONE]
• Move MUID collar to IR [DONE]
• Install MPC cable tray [DONE]



• Remove upper HBD I-beams, use fg unistrut for now [DONE]
• EC roll in Carpenters to do platforms [DONE]
• Pink sheets [DONE]
• MPC South installation [DONE]
• CM area sweep for magnet test [DONE]
• Magnet tests [DONE]
• Continue blue sheets [DONE]
• Connect EC Services [DONE]
•Install shield wall [DONE]
• DC repairs [DONE]
• Move MMS North [DONE]
• Install MUID collar [DONE]
• Fabricate BLM Test Diode holders [in process]
• Fabricate RXNP Mag Test Fixture [DONE]
• Complete CM area HBD plumbing [DONE]

Prep Schedule 
for Run 6



Week of Feb. 6 – Feb. 10, 2006
• RXNP magnet tests [ready?]
• Install plug door [DONE]
• Start of PHENIX watch shifts [started]
• Start flammable gas flow
• Blue ring ready for beam Feb. 6,  

limited IR access [beam circulating]
• All up commissioning [in process]
• Start of Run Party [tomorrow]

Week of Feb. 13- Feb. 17, 2006
• Yellow ring ready for beam 
• All up commissioning

Week of Feb. 21 – Feb. 24, 2006 (Pres. Day Holiday 1/20/06)
• Install Beam Loss Monitor 
• Install MPC electronics on eyebrow 
• Start of run shifts

Week of Feb. 27 – Mar. 4
• Start physics runs

Prep Schedule 
for Run 6



Completed 
Tasks



Remaining Tasks

• MPC test and fix
• MPC dry air supply manidfold
• RXNP detector PMT magnet tests 

– Fabricate test fixture
– Run tests

• BLM test 
– Fabricate fixture
– Install for run
– Un-install when HBD is installed

• Start flammable gas
• Start of Run party
• Beam in yellow ring
• Start recording physics
• New LN2 Dewar for BBC cooling gas (replacing dry air)
• Install HBD (~March-April prototype and/or ~May ½ final design)



MPC Installation

MPC electronics to be on top 
of MuTr rack on eyebrow

Electronics not ready yet



RXNP PMT in 
magnetic field tests

Photo-multiplier Tubes
(PMT’s)

PMT’s



Beam Loss Monitor
Tests

• 3 BLM’s
• 2 Chipmunks
• 2 stripixel detector samples
• 16 diodes (8 small, 8 large)
• 2 thermorecorder buttons

Diode 
Holder



Other Projects

TOF West
• No further work until next shutdown

HBD
• All gas work inside IR to be completed prior to end of shutdown
• Will need new He bags?
• Plan for installation of ½ final detector late in run 6 using

lower rack only
• Plan B – install prototype during run 6
• Need to design & fabricate cable support structure for prototype and 

final design
Bridge Utilities

• No water until next summer. Shutoff valves to be closed and
posted until manifolds are tested

MPC North
• New enclosure & fixture design to be based on lessons learned from 

south installation 
RXNP

• No design info yet?



HBD Prototype 
Mounting

Prototype can not 
use final design  
mounting due to 
differences in 
location of 
connectors and 
other basic design 
differences.

Final HBD design is
not yet fixed.

Prototype 
mounting to be 
fabricated from 
fg unistrut.



LN2 Storage 
Dewar for BBC

Acme Cryogenics 6000 Gallon vessel 

23’ long x 10’4” high, 7’ wide 
footprint 219psig MAWP, we would 
set MOP to 125psig. 
Original Mfr.: 
Linde, NB #6363 ser.#206 
Remanufactured by Chart



LN2 Supply

• Acquire ASME NB certified 6000  gal LN2 Dewar
• CA internal cryo and mechanical safety review
• Modify gas pad layout to accommodate dewar
• Install dewar on pad

LN2 dewar to be located on 
south side of pad beyond CO2 
unit shown here



LN2 Storage 
Dewar for BBC

LN2 Vessel to go here



New Gas Pad Design. 
Dimensions and access 
to be added. 
Estimated weight of 
6000 gallon tank 30 
tons when full, 10 tons 
when empty.

Experimental safety 
review required.

LN2 Storage 
Dewar for BBC



C-A Tasks

Current Tasks
•Support for LN2 dewar installation
•General run support

Tasks for Shutdown 2006
•Install access platforms from EC top north and MMS 
•Replace emergency fan louvres
•Rewire/add IR ceiling lights on emergency power  
•Replace WC sliding platform hoisting cables  
•Analyze/balance rack water distribution
•Mixing house exhaust fan maintenance



Shutdown 2006

We expect a short shutdown 
with a full plate of work

• June ’06: end run 5, prep for start of 
shutdown, prep EC for move to AH

• July ’06: TOF West installation, HBD 
installation

• Aug. ’06:  MPC North installation, RXNP 
installation

• Sep. ’06: Detector subsystems maintenance, 
roll EC in, prep for run 6



PHENIX Engineering & 
Tech Support Web Pages

Links for weekly planning meeting slides, long 
term planning and other technical info can be 
found from the web site:

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm


